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SUMMARY OF SCHEDULES 

WATER SUPPLY ACTIONS AND SCHEDULES 

SWP/CVP Integration Plan

Schedule:

Complete SWP/CVP Operations Criteria and Plan Biological Opinion and early 

consultation on intermediate actions to improve CVP/SWP operation coordination by 

Summer 2004 

Completion of appropriate Response Plans required by D-1641 for use of Joint Point 

of Diversion by August 2004 

Complete NEPA/CEQA analyses and public review of interim SWP/CVP operation 

actions by early 2005 

Initiate formal consultation or request confirmation of preliminary Biological Opinion 

on interim SWP/CVP operation actions by early 2005 

Implement intermediate SWP/CVP operation actions during 2005

SWP/CVP Intertie

Schedule:

Complete environmental documents by the Summer of 2004 

Initiate construction of the 400 cfs intertie by late 2004 

Operation of the 400 cfs conveyance capacity by late 2005 

Obtain federal construction authorization to increase intertie conveyance capacity to

900 cfs by November 2006 

San Luis Reservoir Low Point Improvement Project 

Schedule:

Complete Appraisal Study by September 2004 

Complete Draft EIR/EIS by May 2005 

Obtain funding and authorization for construction in June 2006 

South Delta Improvements Project/Increase SWP Pumping to 8,500 cfs

Schedule:

Final SDIP EIS/EIR and Record of Decision by Mid-2005 

Transitional implementation of 8500 cfs, dredging/diversion improvements, 2005-

2007

Construct permanent operable barriers by December 2007 

Fully operate under 8,500 cfs by January 1, 2008 

WATER QUALITY ACTIONS AND SCHEDULES 

South Delta Improvements Project/Permanent Operable Barriers
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Schedule:

The SDIP Final EIS/R and Record of Decision by mid-2005 

Begin actions in 2005 

San Joaquin River Salinity Management Plan

Coordinated Drainage Strategy

Schedule: Ongoing

Salt Load Management and Reduction 

Schedule:

The San Joaquin River Salinity Management Group to begin study of 

refuge salinity management by summer 2004 

Recirculation

Schedule:

Ongoing

Initiate studies for specific recirculation scenarios by fall 2004 

Voluntary Water Transfers and Exchanges

Schedule: Ongoing

Real-time Monitoring

Schedule: Ongoing

Coordination of East Side Tributary Operations

Schedule:

Initial draft of potential actions for coordination by October 2004 

Introduction of Potential High Quality Wastewater Treatment Plant Flows

Schedule:

Develop draft options by March 2005 

Westside Groundwater Management

Schedule: Ongoing

Vernalis Flow Objectives

Schedule:  Ongoing 

San Joaquin River Dissolved Oxygen
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Schedule:

Complete the RWQCB Phased TMDL and Basin Plan Amendment by December 

2004

Complete monitoring and modeling studies by June 2007

Design, construct and operate a demonstration aeration system,  fall 2005-2008

Evaluate other control projects and mitigation strategies, April 2004- December 2008

Complete Final TMDL/Basin Plan Amendment for long-term control by 2009  

Old River and Rock Slough Water Quality Improvement Projects

Schedule:

Complete construction of Veale and Byron tracts drainage improvements by April 

2005

Complete construction of first phase Canal lining project by September 2006  

Franks Tract

Schedule:

Complete feasibility studies, assess fisheries and recreational impacts and develop 

pilot projects by January 2006 

Construct and monitor pilot projects, January 2006 - January 2008

Delta Cross Channel Program 

Schedule:

Complete evaluations and make recommendations on reoperation by November 2005 

Implement reoperation recommendations by January 2006 

Relocation of M&I Intake

Schedule:

Complete evaluation of water quality improvements (date to be developed) 
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Through-Delta Facility

Schedule:

Complete evaluations, determine TDF technical viability, and recommend projects 

for implementation by November 2005 

Seek funding and initiate EIR/EIS for project implementation by January 2006 

ENVIRONMENTAL PROTECTION ACTIONS AND SCHEDULES 

OCAP ESA Consultation

Schedule:

OCAP Biological Opinion issued by summer 2004 

SDIP ESA Consultation

Schedule:

SDIP Biological Opinion issued by January 15, 2005 

Update of CALFED ROD Programmatic Regulatory Commitments and 

Programmatic Biological Opinions

Schedule:

Complete assessment of the efficacy of the EWA and progress toward achieving 

the milestones, by August 2004 

Update Programmatic Regulatory Commitments by September 30, 2004 

Update Programmatic Biological Opinions by September 30, 2004 

Environmental Water Account (EWA).

Schedule:

Decision on continuing short-term EWA by September 30, 2004 

Draft EIS/EIR on long-term EWA by June 2005 

Final EIS/EIR on long-term EWA by December 2005 

Delta Regional Ecosystem Restoration Implementation Plan (DRERIP)

Schedule:

Complete development and peer review of species life history and ecosystem 

element conceptual models by December 2004 

Evaluate Delta ERP Actions and approve priority setting process by May 2005 

Complete final DRERIP in December 2005 
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DELTA LEVEES ACTIONS AND SCHEDULES 

Schedule:

Implement the Levee System Integrity Multi-Year Program Plan (Years 5-8) 

SCIENCE ACTIONS AND SCHEDULES 

Independent Science Board

 Schedule:  Ongoing

Environmental Water Account Independent Reviews

Schedule:

EWA Science Panel review in November 2004 

Focused Study on South Delta Hydrodynamics, Water Quality, and Fish

Schedule:

Conduct pilot investigations on South Delta hydrodynamics, fisheries, and water 

quality between May 2004 and July 2005

Conduct full scientific study on SWP/CVP operations based on pilot work and 

peer review between March 2005 and July 2007

Make operations recommendations by July 2008 

Focused Study on Delta Smelt and Fish Facilities

Schedule:

Evaluate fish survival in the existing CHTR process between April 2004 and June 

2007

Recommend implementing CHTR improvements for Delta smelt by July 2008 

Science Program PSP.

Schedule:

Proposal Solicitation Package will be available October 2004

SWRCB Periodic Review

Schedule:

Periodic review proposed to start in fall of 2004 

South Delta Fish Facilities

Schedule:

Maintain and improve existing fish facilities. Ongoing.  
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Conduct alternative facility configurations and operational studies, July 2004 to 

July 2006

Recommendation on new fish facility alternatives (with SDIP 10300) by July 

2006

Performance Evaluation and Monitoring Program

Schedule:

Final Conceptual Plan and draft funding needs by October 2004 

Final Implementation Plan for Comprehensive Monitoring Plan by July 2005

Program implementation by January 2006 


